233 South Wacker Drive
Suite 800

l‘ Chicago Metropolitan Chicago, lllinois 60606
Agency for Planning ooy

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: September 4, 2013
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 109 local projects have been initiated. Of these, 46 projects have
been completed, 54 are fully underway, and 9 will get actively underway in the near future.
Projects that appear in this document for the first time are noted and highlighted in italics.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.

HitH



Projects Currently Underway

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Scope was completed in August and introduced to the Village Board. A vote
. . .. ) Sept. 2013- Staff e . .
Alsip zoning revisions Jake Seid . on the resolution is scheduled for early September. Project will get
Mar. 2014 assistance L
underway in mid to late September.
Antioch greenway plan | Jason Apr.2012 - | Staff Draft plan is currently being formatted for final Village and partner review.
(see website) Navota Nov. 2013 assistance | Approval process is anticipated to begin in September or October.
Draft existing conditions report completed and being internally reviewed at
CMAP. Report to be submitted to staff i 1 tember. Steeri
Bensenville Sam Mar. 2013 - | Staff  Report fo be suitied T statt In eary September. Steering
comprehensive blan Shenbaga | Feb. 2014 assistance Committee meeting to discuss existing conditions report scheduled for
P P & ) September 23. Visioning workshop scheduled for September 26 at Village
Hall.
. Lindsay Oct. 2013- Staff . .
B . P :
erwyn parking study Bayley Sept. 2014 pssistance Newly added to monthly report. Project scoping underway
. . . Staff and . . .
Berwyn zoning revisions | Kristin Jan. 2013 - Project team has completed a recommendations memo, which has been
. consultant . . ) . .
(see website) Ihnchak Apr. 2014 assistance submitted to staff and the project’s Steering Committee for review.
Big Rock comprehensive | Trevor Feb. 2013 - Staff The County and CMAP staff are working together on the draft plan. A draft
plan (see website) Dick Jan. 2014 assistance | plan is expected to be reviewed by Big Rock staff in October.
Calumet City Jack June 2013- Consultant steer'ing committee formed but 'ﬁrst. meeting was delayed; expected to meet
. . . in mid-September. Data collection is underway and key stakeholder
comprehensive plan Pfingston | May 2014 assistance | . .
interviews have been held.
CenFers for New Nov. 2012 — | Staff Staff summarized the focus group discussions and refined the draft study
Horizons local food Sef Okoth . . . .
survey Sept. 2013 assistance | report. External review of the draft report is expected in September.
Chicago “Green Healthy Project scoping and selection of contractors to assist with outreach are
. L Evy Oct. 2013- Staff ) . .
Neighborhoods” in . . ongoing. Health Impact Assessment for the Fisk and Crawford sites, an
. . . Zwiebach | Mar. 2015 assistance . . ..
Pilsen and Little Village associated but independent project, is underway.
hi Height
Chicago el,g S Kendra Apr. 2013- Staff Existing conditions analysis is underway, with a draft expected mid-
comprehensive plan (see . .
. Smith Mar. 2014 assistance | September.
website)
Chicago Housing Sef Okoth | Aug. 2012- Consultant | URS is winding up a draft study report to be reviewed by CMAP, CHA and



http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1
http://www.cmap.illinois.gov/lta/chicago-heights

Authority LeClaire Sept. 2013 assistance | transit agencies in September. A schedule for project closeout activities has
Courts redevelopment been developed that includes meetings to review the report.
Completed draft existing conditions report. Conducted more key person
interviews with stakeholders in Chinatown. Held several workshops with
English as a Second Language students at the Pui Tak Center; over 300
. students (representing a wide variety of backgrounds, ages, economic
Chinatown . . . .
. Stephen Apr. 2013- Staff status, and educational attainment) provided feedback on a comprehensive
neighborhood plan (see . . . . .
. Ostrander | Apr. 2014 assistance | range of topics through Chinese language questionnaire prepared by
website) . . . . .
CMAP. Interactive online Chinese language questionnaire created. Shorter
canvassing questionnaire continued to be used by community volunteers to
survey the general public on the street in Chinatown. Detailed survey
prepared for interviews with business merchants during September.
Cicero comprehensive Jonathan | Jan.-Dec. Consultant | RTA initiated a transit station area study for the Town of Cicero. Project
plan Burch 2014 assistance | scoping placed on hold until January 2014 to build on the RTA study results.
Cook County Jonathan | Apr. 2013 - Staff Staff contin}les to work wi'th the Cpunty on Project kickoff, inclu(.tling in‘it‘ial
. . data gathering and analysis. Steering committee members are being solicited
consolidated plan Burch Mar. 2014 assistance . .
from the COGs, following up on a meeting in July.
Staff has provided CCFPD staff with a draft report which analyzes the
Cook County Forest . . .
Preserve District trail Trevor Apr.-Nov. Staff survey results and one of the future trail connection case studies. Once the
. Dick 2013 assistance | format of the first case study has been reviewed, CMAP staff will begin the
counts and policy report . .
remaining case studies.
Des Plaines Berenice May 2013- Consultant Existing conditions report was submitt.ed to the City. Se.cond Steering
neiehborhood blan Vallecillos | Apr. 2014 assistance Committee held on August 28, and resident outreach using survey tools has
& p pr: begun. The public kickoff meeting is scheduled for September 26.
DuPage Countv Homes All four communities will have resolutions supporting Homes for a
5 ] Y ) Kendra Sept. 2013- Staff Changing Region adopted by September 5. Initial data collection and
for a Changing Region . . - s . .
corect Smith Apr. 2014 assistance | analysis currently underway with initial community data presentations
pro] tentatively scheduled for late September.
Steering committees for both corridors met August 9 to consider draft
DuPage County . . . .
. Jack Oct. 2012- Consultant | recommendations and plans. Meetings with by key property owners in
unincorporated areas . . . L .
. Pfingston | Sept. 2013 assistance | focus groups held with positive results. Revisions to draft plans completed.
plan (see website) . L
Open house will be held in mid-September.
DuPage Water Erin Feb.-Nov. Staff and MPC, CMAP, and the DuPage Water Commission recently completed a
Commission water Aleman 2013 consultant | four-part educational workshop series for water conservation managers and
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http://www.cmap.illinois.gov/lta/chinatown
http://dupagecountycorridors.wordpress.com/

conservation project assistance | others interested in water conservation. The team selected the Village of
Westmont as the recipient of water conservation implementation assistance.
MPC, CMAP, the DuPage Water Commission, Westmont will work together
in September to determine the goals and activities for this pilot program.
Staff
. a Due to staff changes at ULI and CMAP, as well as questions about ideal
Elgin Dundee Avenue Samantha assistance . : . . .
. . TBD project timing, this project has been pushed back from its expected start in
corridor study Robinson and small .
early 2013 to later in the year.
grant
Elgin si 1k Li 2012-
sin sidewalk gap and indsay June 20 Grant Project on hold. No updates at this time.
transit stop study Bayley Oct. 2013 funds
ycep Pfingston | Mar. 2014 funds Y & 8 &xp
September.
Ferson-Otter watershed Feb.-Dec. Staff Draft report being reviewed by steering committee; meeting to discuss
. . Nora Beck . )
plan implementation 2013 assistance | recommendations set for September 13.
In A t, staff conducted final stakeholder intervi 11 fined
Franklin Park industrial | Nicole Apr. 2013- Staff 11 AUBUSY sta 'con ke .m‘a stake ,O . er mierviews as we ?S retne
. data and analysis for the existing conditions report. The report is currently
areas plan Woods Mar. 2014 assistance . . . .
being drafted and is scheduled for internal review in September.
. . . Minor corrections made to maps in the existing conditions report per Village
Hinsdale parking study | Lindsay Nov. 2012- Staff . P . . .
X . comments. Educational “Parking Ideas” poster completed and available on
(see website) Bayley Nov. 2013 assistance .
the website. Strategy memo under development.
Hoff Estat
ofiman Estates Annie Feb.-Dec. Staff Draft of communications and marketing plan complete. Staff researching
workforce development . o o
project Byrne 2013 assistance | organizational structures and models of sustainability.
IDNR, Office of Water
Resources, permittee Tim Feb.-Dec. Staff Site visits with select permittees are underway and will continue in
water loss evaluation Loftus 2013 assistance | September.
project
Project partners have drafted criteria for selecting public lands on which to
Kane County local food | Jessica Nov. 2012- Staff conduct agricultural production in Kane County. Internal development of
project Simoncelli | Dec. 2013 assistance | final draft of criteria and corresponding GIS analysis occurring, with final

products to be used by County in relation to other local food production



http://www.cmap.illinois.gov/hinsdale

efforts.

Kane County transit Trevor July 2012- Staff Staff is currently working on the draft plan. The draft plan is expected to be
plan implementation Dick Dec. 2013 assistance | provided to County staff in October for their review.
Kane County / The project team completed a review of the MetroQuest site results. Draft
Carpentersville Homes Jonathan | Feb.-Dec. Staff municipal recommendations for each community were circulated at the end
for a Changing Region Burch 2013 assistance | of the month and the project team will present these recommendations to
project (see website) local officials at the end of September or beginning of October.
Kane County staff have completed data analysis and housing market
Kane County / Geneva Drew July 2013- Staff forecasts. CMAP and the County have also completed initial discussions
Homes for a Changing Williams- . with each municipality’s staff and officials. Capacity analyses will be
. . Feb. 2014 assistance . . . .
Region project Clark complete in September as well as the second project steering committee
meeting.
Teska has been selected as the consultant for the project. CMAP, Teska and
Kedzie Avenue (Garfield | Samantha | July 2013- Consultant | Chicago staffs met to discuss project administrative details. Data for the
Park) corridor plan Robinson | June 2014 assistance | corridor is being collected. The Steering Committee is being formed, and the
group’s first meeting is scheduled for September 18.
Staff and Funding has been secured from Tollway and Lake County through UWP
Lake County Route Jason Nov. 2013- consultant | PTO<ess: RFP for consultant assistance released on August 2. Municipalities
53/120 land use plan Navota Dec. 2015 assistance within the IL53/120 corridor have been contacted and invited into the
planning process.
Lake Count -
sustainabilit}; plan (see Kristin Mar. 2012 - | Staff The project team is awaiting edits to the draft document from County staff.
) Ihnchak Nov. 2013 assistance
website)
The first Steering Committee kick-off meeting will be held in September.
Lan-Oak Park District Trevor Oct. 2013- Staff CMAP staff met with CCDPH staff to discuss roles and deliverables. CMAP
master plan Dick June 2014 assistance | staff has also visited each of the District’s 25 parks and documented existing
conditions.
Lansing comprehensive | Sam Oct. 2012- Consultant Visior'ﬁ.ng workshop held .on August 15, with over 90 atte.ndees. Consultant
plan (see website) Shenbaga | Nov. 2013 assistance compiling con.lments received at workshop and also starting to draft
- recommendations memo.
Staff This project will involve a Technical Assistance Panel (TAP) convened by
Lincolnwood Devon Liz June-Nov. assistance | ULI on September 10-11. CMAP and ULI staff are currently finalizing the
Avenue corridor study Panella 2013 and small | details of the panel itself and the Briefing Book materials to be distributed to
contract panelists.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/lta/lake-county
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing

Lynwood

Consultant met with the Steering Committee on August 14 to review the
existing conditions report, which is complete. The Community Visioning

S tha | Oct.2012- C ltant
comprehensive plan (see amgn a ¢ or‘15u an Workshop was also held on August 14. Using the feedback of more than 40
: Robinson | Nov. 2013 assistance ; ) ) e .
website) residents, the consultant is drafting the plan’s vision, goals and objectives as
well as recommendations.
. Mapping and existing conditions report are underway. Steering Committee
L h ly 2013- Staff
yons comprenensive Sef Okoth July a‘ kick-off meeting scheduled for September 12. CMAP staff presentation to
plan June 2014 assistance . .
the Village Board will be on September 18.
Markham began working with Teska and Associates to develop their
Markham Erin July 2013- Staff comprehensive plan. The first sFe?ring C?mmittee meeting will occur in
comprehensive plan Aleman June 2014 assistance September. The consultant participated in the annual Markham Festival to
P P ask residents about their vision for the City. CMAP will continue to be
available to review and comment on draft plan documents as needed.
ff i 11 i fi he planin A . The plan h
Morton Grove industrial | Nicole Feb. 2012- Staff Sta 1.nterr1a y reviewed and refined t e plan in ugust. The p an has been
. . submitted for Morton Grove staff review and is scheduled to be distributed
areas plan (see website) | Woods Sept. 2013 assistance . . . . .
to the steering committee in September for further discussion.
A Charrette, followed by a walking tour of Milwaukee Avenue, took place
Niles multimodal Jack Mar. 2013- Consultant | August 7. Revisions to draft existing conditions report sent to steering
transportation plan Pfingston | Feb. 2014 assistance | committee, which met on August 22 to discuss both the draft report and the
results from the outreach effort.
Northwest Municipal Lindsay May 2013- Consultant Field-v-vork compl?ted to assess on-site trail an(-i access .conditior}s. Existing
Conference Des Plaines ) conditions report is underway, and web mapping tool is collecting data
. . Bayley Apr. 2014 assistance
River trail access plan from stakeholders.
Northwest Water Strategic planning is ongoing with endorsement of plan goals, objectives,
Planning Alliance Tim Feb.-Dec. Staff and strategies expected at the September Executive Committee meeting. An
drought preparedness/ | Loftus 2013 assistance | implementation matrix is currently under development and expected to be
strategic planning finalized in the fall.
Consultant met with Village staff to review draft materials on August 1 and
revised draft materials per staff comments thereafter. Consultant prepared
Oak Lawn 95 Street . Jan. 2013 Consultant draft corridor .plan (economic ?Ievelopment .strategies, land use / zoning
. Jake Seid . recommendations, transportation and transit recommendations, streetscape
corridor study Jan. 2014 assistance

recommendations, design guidelines recommendations) and met with Pace
to review draft recommendations on August 21. Consultant coordinated
public outreach activity for “Fall on the Green” event and monitored project
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http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1

website.

N . Drew The project consultants have been working on market analysis and
Olympia Fields zoning 1 Apr. 2013- Consultant . . . . o
. Williams- . alternatives diagrams in August. CMAP expects to review draft interim
ordinance update Mar. 2014 assistance . .
Clark deliverables in September.
Discussion draft of a scope of work for the Regional Food System Study is
Openlands local food Jason Feb.-Dec. Staff complete and being used as framework for discussing project with funders,
policy Navota 2013 assistance | academics/researchers, and local “industry representatives” working in the
food system space.
Oswego economic Trevor Mar. 2013- Staff Prelimina}ry analysis was presented t.o the AdV.iS(')ry Comr.n.ittee on Auggst
. . 22. Staff is now working on completing the existing conditions report with
development plan Dick Jan. 2014 assistance . . .
consultant assistance from Valerie Kretchmer Associates.
Park Forest zoning Kristin June 2013- Staff Stakeholder interviews were held at the end of August. The project team is
revisions Ihnchak Sept. 2014 assistance | reviewing existing conditions and scheduling a public meeting for October.
Prospect Heights Jack Aug. 2013- Consultant | Interviews have been conducted and selection is expected during the week
comprehensive plan Pfingston | July 2014 assistance | of September 2.
Creation of toolkit’s chapters is underway. A complete draft of all chapters
Regional immigrant Ricardo Jan.-Oct. Staff should be available for internal review in early October of 2013. Staff met
integration toolkit Lopez 2013 assistance | with Latino Policy Forum and Metropolitan Mayors Caucus to review
Language Access chapter, which is now being reviewed by expert group.
Richton Park Consultant completed working draft of vision, goals, and objectives for
) Kendra Aug. 2012- Consultant | review by CMAP and village staff. Outlining of village wide plans and
comprehensive plan (see ) . o . . .
website) Smith Oct. 2013 assistance | preliminary drafting of Comprehensive Plan will take place through
- September.
Rosemont Sam June 2013- Staff Project kick.—o-ff with Z.oging Board-moved back to O(lztober at mayor’s
. . request. Existing conditions analysis and data gathering underway.
comprehensive plan Shenbaga | May 2014 assistance . .
Community tour scheduled tentatively for September 4.
Round Lake Height
ound -a e' CIEs Jonathan May 2012- Staff The Plan Commission and the Village Board will both be meeting on
comprehensive plan (see . . .
website) Burch Sept. 2013 assistance | September 17 to consider adopting the plan.
Draft reports sent to Villages of Prairie Grove and Oakwood Hills for their
Silver Creek watershed Feb.-Dec. Staff review. Met with relevant staff of Prairie Grove on August 22 to discuss
. . Nora Beck . 1 . . . . .
plan implementation 2013 assistance | findings; scheduling meeting with Oakwood Hills. Planning underway for
September workshop for all four participating communities.
South Elgin bicycle and | John July 2013- Consultant | Team kick-off meeting took place on August 12. Review of scope and
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http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
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pedestrian plan O'Neal June 2014 assistance | project schedule, administrative details, steering committee representation,
data needs, and outreach approach were all discussed. Consultant has
outlined the outreach strategy in brief memo. The Village is currently
inviting members of steering committee and setting up the first steering
committee meeting.
SSMMA interchange Jessica July 2012- Consultant | The fljll.l steering Committée is submitting comments on the. Existing
. . . and staff Conditions Report, and will convene on September 12 to discuss key
land use planning Simoncelli | Nov. 2013 . . . .
assistance | redevelopment sites to inform plan recommendations.
UIC multimodal Lindsay June 2013- Staff Draft existing conditions .report. undergoing final revisions. Publi.c outreach
. . event at UIC Transportation Fair for September 19. Survey questions under
transportation plan Bayley Sept. 2014 assistance . .
development, MetroQuest website design under development.
CMAP staff continued drafti ject’s k dati
Waukegan subarea plan | Stephen Oct. 2012- Staff ) satt contiitied cratting project s key recommencations Memo,
. . intended to guide recommendations in the upcoming commercial corridor
(see website) Ostrander | Dec. 2013 assistance plan
Westchester‘ Samantha | Nov. 2011- Staff Vllla.ge sta.ff is working to org'amze the P.Ian Commission for a pt}bl?c '
comprehensive plan (see . . hearing this fall. Comprehensive Plan will be sent to Plan Commission in
. Robinson | Oct. 2013 assistance
website) September.
Wicker Park-Buckt
feer Tark-bucktown Lindsay Jan. 2013- Staff MetroQuest survey complete, analysis of results and existing conditions
parking study (see Bayle Mar. 2014 assistance | report drafting underwa
website) yey ' p & Y
Completed outreach to Will County municipalities to facilitate identification
Will County brownfield Jake Seid June 2013- Staff of brownfield sites in incorporated areas. Completed mapping potential
prioritization Apr. 2014 assistance | brownfield sites identified by the USEPA and IEPA. Began identifying
potential renewable energy developers to facilitate site prioritization.
Worth planning Stephen Oct. 2013- Staff . L.
o . Project scoping is underway.
prioritization report Ostrander | May 2014 assistance

Completed Projects with Active Implementation®
* Some projects do not have active implementation steps, or are being implemented through a follow-up project listed above; these projects are not
listed below. A full list of completed projects is available at www.cmap.illinois.gov/lta.

Project CMAP Completion | Assistance Recent implementation progress (updated quarterly)
J lead date type P Prog P 1 y
Addison comprehensive | Sam Jan. 2013 Staff Scoping of technical assistance for Homes for Changing Region study, to



http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb
http://www.cmap.illinois.gov/lta

plan (see website) Shenbaga assistance | begin in summer of 2013, is underway.
Cicero Avenue corridor study underway, as recommended in
Alsip comprehensive Sam Apr. 2013 Staff Comprehensive Plan. CMAP staff on project’s steering committee and
plan (see website) Shenbaga Pt assistance | attended project kick-off meeting on April 23 at Alsip Village Hall. Zoning
assistance will be provided by CMAP beginning later in 2013.
B hensi S Staff
erwyn compr? ensive am Oct. 2012 a‘ Year-long zoning ordinance revision project has been initiated.
plan (see website) Shenbaga assistance
CMAP staff along with representatives from MPC and CNT met with the
new mayor on July 19. The mayor is eager to implement the
recommendations of the Comprehensive Plan especially the conversion of
Western Avenue to a two-way street. Following the meeting, on July 22,
Blue Island . . . . .
comprehensive plan (see Sam June 2012 Staff CMAP staff participated in a meeting with representatives from IDOT,
webspite) P Shenbaga assistance | DCEO, and IEPA to request the conversion of Western Avenue from a one-
- way to two-way street. Also, CMAP and MPC reviewed the City’s job
description for the position that is funded through the Chicago Community
Trust’s grant. This position will focus on implementation of the
Comprehensive Plan, especially the conversion of Western Avenue.
The Plan was completed and conveyed to key stakeholders including
Bronzeville Alliance Staff community groups, DHED, CTA and the aldermen. Staff presented the Plan
Retail corridor study, Sef Okoth | July 2013 assistance to CHA'’s Central Advisory Council. The City, in collaboration with CHA, is
phase 2 (see website) using the Plan as a basis to apply for HUD’s Choice Neighborhood
Implementation Grant for Bronzeville.
Newly completed. A draft Feasibility Study Report was completed and reviewed by
Bronzeville national all project partners. A memo outlining the recommended next steps was submitted
. o Staff to the Black Metropolis National Heritage Area Commission (BMNHAC). The
heritage area feasibility Sef Okoth Aug. 2013 . . , . ,
) assistance | Project Advisory Committee (PAC) discussed and endorsed the report on August 5.
study (see website) . . .
The draft report was refined to incorporate comments received from PAC members,
BMNHAC and the City.
Plan Commissioner training complete. Coordination meeting of water
. utilities and Village administration with CMAP water experts occurred in
Campton Hills . . . .
comprehensive plan (see Jason Aue. 2012 Staff May 2013. Implementation plan under review by the Village in parallel
P P Navota & assistance | with their internal prioritization process. CMAP has reviewed and provided

website)

feedback on Campton Hills’ first subdivision proposal after adoption of
comprehensive plan.



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
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http://www.cmap.illinois.gov/bmnhac
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1

Carpentersville “Old

CMAP staff will be meeting with Village staff to provide advice on how the

L . Trevor Staff village can conduct their own annual parking survey in the Old Town area.
Town” Area Action Plan . July 2012 . . . .
. Dick assistance | An annual parking survey was a recommendation of the plan that will help
(see website) ) . : .
the village plan for current and future parking/public transit needs.
Chi “G Health
Neiciicz)rhorsceirst’ T:n ’ CMAP-led draft land use policy chapters were conveyed to City of Chicago
& P Department of Housing and Economic Development in February, and final
for Englewood, Jason Staff . . . .
Mar. 2013 . public open house was held on March 27. Plan is currently being written
Woodlawn, and Navota assistance . . L ‘
. and formatted by the City. Southeast Chicago Commission received CCT
Washington Park (see funding to begin plan implementation
website) & sinp P '
Downefjs Grove bicycle and ]ac.k Aug. 2013 Grant Newly completed,
pedestrian plan Pfingston funds
Elmwood Park Nicole Staff Plan was unanimously adopted by the Village Board on April 1. Staff and
comprehensive plan (see Apr. 2013 . Village are scheduled to prioritize implementation steps in early September.
. Woods assistance . . ) ) .. .
website) Zoning assistance will be provided by CMAP beginning later in 2013.
A community garden is up and running by the Fairmont community center
(ajoint effort by the County, Park District and Openlands). Openlands is
Fairmont neighborhood | Trevor Apr. 2012 Staff currently in discussions with the School District to add another garden for
plan (see website) Dick P assistance | students at Fairmont School. County staff has also completed a “historical
documentation” of the community. Staff is currently determining if any
buildings in the community would qualify for Landmarks Illinois status.
Staff
Hanover Park corridor Stephen assistance | The report for the ULI Chicago Technical Assistance Panel (studying the
. Dec. 2012 ) . .
study (see website) Ostrander and small | Irving Park Road corridor) was released in early December.
grant
Homes for a Changing . . .
.. Jonathan Staff Staff approved a targeted senior needs study with Valerie Kretchmer
Region in northwest Jan. 2013 . .
. Burch assistance | Associates.
Cook (see website)
Staff CMAP and Openlands met with the Mayor of Joliet and his staff including
Joliet “Old Prison” Trevor assistance State Senator Pat McGuire on August 6 to discuss the recommendations of
redevelopment (see . May 2012 the ULI/CMAP report. On August 27, a meeting was held with reps from
, Dick and small . . . . .
website) cant the Forest Preserve District and the Joliet Park District to discuss their
& interest in potential ownership of the property.
Lakemoor Nora Beck | Feb. 2013 Staff New Community Development director has started, working to refine
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1

comprehensive plan (see assistance | implementation matrix. CMAP staff has provided resources: model
website) conservation design ordinances and RFP examples for town center market
analysis.
The Lake County Forest Preserve District Board unanimously passed a
. .. resolution approving the Principal Conclusions and Recommendations of
Liberty Prairie . .
. the Liberty Prairie Reserve Master Plan on June 11. The Lake County Local
Conservancy local food | Jessica Staff . . ) . .
. . | June 2013 . Food Working group met in July and will meet again September, with the
system plan (see Simoncelli assistance . .
. goal of carrying forward the recommendations from the Lake County
website) . .
Sustainable Local Food Systems Report. The project has garnered local
press coverage.
Plan was adopted in February. An Implementation Matrix has been
reviewed with Village staff and edited per their comments. The LTA
program is providing funding for a bicycle and pedestrian plan, which will
Niles environmental Kristin Feb. 2013 Staff help to implement many of the EAP’s transportation-related
action plan (see website) | Ihnchak i assistance | recommendations. In addition, Niles is beginning a zoning ordinance
revision; CMAP staff will provide feedback as needed on how to translate
related EAP recommendations to effective regulations. CMAP staff will
continue to forward relevant grant opportunities.
A map of current trails within and near the adjacent Forest Preserve was
Norridge comprehensive | Trevor Staff provided to staff to assist in determining where they believe trail
. . Oct. 2012 . . . .
plan (see website) Dick assistance | connections would best fit — this is part of the current Forest Preserve
District of Cook County Trails project.
Village completed review of CMAP’s recommendations memo and
Norridge zoning . Staff annotated ordinance. CMAP expects to assist staff and the ZBA with
o Jake Seid July 2013 . . . . . ..
revisions assistance | various sections of the Ordinance as they begin to make revisions based on
CMAP’s comments.
Northlake Adopted by the City in May. Staff is currently working on an
. Trevor Staff . ) ) . . .
comprehensive plan (see . May 2013 . implementation strategy which will be followed by a meeting with the
. Dick assistance
website) Mayor.
The Chicago Community Trust’s grant to Park Forest directly implements
Park Forest . the recommendations of this project. A new LTA project to update the
. . Kristin Staff . . . ) .
sustainability plan (see May 2012 . zoning ordinance was initiated in June; a Smart Growth America workshop
Ihnchak assistance

website)

to kick-off this zoning project took place April 18-19. Staff will continue to
forward potential grant opportunities to advance other plan priorities. Staff
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1

assisted in developing a charter award application for Illinois APA in the
sustainability category as well as an application for MPC’s Burnham Award.

The Red Line Livability Project community brochure, technical report,
webpage and video have been completed and are available at
www.cmap.illinois.gov/red-line. DCP, CMAP and CTA will utilize

Red Line livabili K ff
f:'ecltn(eselzvak:blst'};e) Sriril‘fihra Nov. 2012 izaslistance materials during future Community Education and Visioning sessions as
websi
pro) - well as in interaction with elected officials. DCP recently received CCT
funding for continued work on TOD/Red Line Extension work. CMAP staff
is currently creating implementation strategy.
Toolkit has been released (at http://www.cmap.illinois.gov/arts), and
Regional arts and Stephen June 2013 Staff discussions continue with key partners in the region to determine future
culture toolkit Ostrander assistance | outreach efforts to encourage and support municipalities interested in
engaging in arts and culture planning as described in the toolkit.
. . Toolkit has been released, and CMAP is presenting its findings to interested
Regional climate change Staff . . . s
. . Jesse Elam | June 2013 . groups and seeking external funding to support working with interested
adaptation toolkit assistance . . .
local governments to apply the process described in the toolkit.
Riverside Central Village sul.omifcted grant applica.tion to implement green in.frastn.lcture and
. L Staff streetscaping improvements. Village Board has tasked various village
Business District plan Nora Beck | Apr. 2013 . . ) . . .
(see website) assistance | commissions to outline work plans and timelines for achieving strategies
— within the CBD Plan.
Recently, SSMMA has teamed up with a consulting firm and brought the
SSMMA housing Nicole Staff housing investment tool online. The web-based housing investment tool
investment prioritization June 2012 . was selected in June as one of four winners in the Illinois Open Technology
Woods assistance

(see website)

Challenge. Overall the organization continues to use the tool to assess
projects in various Southland communities.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
file://cmap.local/shared/Projects_FY11/Local%20Planning%20Support/committees/Board/www.cmap.illinois.gov/red-line
http://www.cmap.illinois.gov/arts
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

